

Time Line for SACS Reaffirmation Process

December 2012

- 5 Initial QEP Committee Meeting
QEP Stage I – Basic Ideas for a QEP submitted through March 1

January 2013

- QEP Stage I – Basic Ideas for a QEP submitted through March 1
- Meeting with SACS Leadership Team
- Review Responsibilities for Responses
- Review Principles and Resource Manual
- Begin Development of online web page for Reaffirmation
- Begin preparation of information for Compliance Certification Report

February 2013

- 1 Changes to Responsibilities for Responses returned by today
QEP Stage I – Basic Ideas for a QEP submitted through March 1
- 15 Core Requirements Information submitted by COB (2.1 – 2.7.2, 3.4.1)
- 17-19 TAMU Assessment Conference

March 2013

- 1 SACS Leadership Team Update Meeting
QEP Stage I – Basic Ideas for a QEP submitted through March 1
QEP Stage II – QEP Basic Ideas classified through April 30
- 8 Core Requirement Information submitted by COB (2.7.4)

April 2013

- QEP Stage II – QEP Basic Ideas classified through April 30
- 5 SACS Leadership Team Update Meeting
Core Requirement Information submitted by COB (2.9)
- 19 Core Requirement Information submitted by COB (2.8, 2.10)
Comprehensive Standards Information submitted by COB (3.7.1- Spring 2013)
- 24 SACS Day

May 2013

- 1 QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- 3 Comprehensive Standards Information submitted by COB (3.1.1, 3.2.1, 3.2.2.1, 3.2.3, 3.2.4, 3.2.5, 3.2.6)

- 31 Comprehensive Standards Information submitted by COB (3.5.1, 3.5.2, 3.5.3, 3.5.4, 3.6.1, 3.6.2, 3.6.3, 3.6.4)
2014 Core Curriculum to TAMUS
- 31 SACS Leadership Team Update Meeting

June 2013

- QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- SACS Leadership Team will work on finalizing Compliance Certification Report
- 3 SACS Leadership Team Orientation in Atlanta – 5 Members specified by SACS
- 14 SACS Leadership Team Update Meeting
- 28 SACS Leadership Team Update Meeting
- Comprehensive Standards Information submitted by COB (3.2.7, 3.2.8, 3.2.9, 3.2.10)

July 2013

- QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- 1-26 SACS Leadership Core Team will work on finalizing reports submitted to date
- 19 Comprehensive Standards Information submitted by COB (3.2.11, 3.2.12, 3.2.13, 3.2.14)
- 26 SACS Leadership Team Update Meeting

August 2013

QEP Stage III – Narrow options; identify components and methods of assessment through August 30

September 2013

- 2 2014 Core Curriculum to THECB
- 2-30 SACS Leadership Core Team will work on finalizing reports submitted to date
- 6 Core Requirement Information submitted by COB (2.7.3)
- 20 Comprehensive Standards Information submitted by COB (3.2.2.2, 3.2.2.3)

October 2013

- 1-31 SACS Leadership Core Team will work on finalizing reports submitted to date

November 2013

- 4-29 SACS Leadership Core Team will work on finalizing reports submitted to date
- 15 Comprehensive Standards Information submitted by COB (3.7.1- Fall 2013)
Core Requirement Information submitted by COB (2.8)

December 2013

- 7-10 SACS Annual Meeting, Atlanta

January 2014

Core Requirements Information final review

February 2014

Core Requirements Information final review (except 2.11.1, 2.11.2)

- 7 Comprehensive Standards Information submitted COB (3.9.1, 3.9.2, 3.9.3)
- 14 Comprehensive Standards Information submitted by COB (3.12.1, 3.13.1, 3.14.1, 4.1, 4.2, 4.3, 4.4, 4.5, 4.6, 4.7, 4.8.1, 4.8.2, 4.8.3, 4.9)

March 2014

- 3 2014 Core Curriculum available on THECB Texas Core Curriculum Webcenter
- 7 Comprehensive Standards Information submitted by COB (3.4.9, 3.4.10, 3.4.11, 3.4.12, 3.8.1, 3.8.2, 3.8.3)

April 2014

- 4 Comprehensive Standards Information submitted by COB (3.7.1- Spring 2014)
Comprehensive Standards Information submitted by COB (3.3.1, 3.3.1.1, 3.3.1.2, 3.3.1.3, 3.3.1.4, 3.3.1.5, 3.4.2, 3.4.3, 3.4.4, 3.4.5, 3.4.6, 3.4.7, 3.4.8)
- 11 Comprehensive Standards Information submitted by COB (3.7.1, 3.7.2, 3.7.3, 3.7.4, 3.7.5)
Core Requirements Information submitted by COB (2.8)
- 17 Core Requirements Information submitted by COB (2.11.1, 2.11.2)
Comprehensive Standards Information submitted by COB (3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.11.1, 3.11.2, 3.11.3)
- 25 Core Requirement 2.7.3 assessment information submitted by COB
Comprehensive Standards Information submitted by COB (3.5.4)
All reports finalized

May 2014

- 1-30 SACS Leadership Core Team will work on finalizing reports submitted to date
- 25 Comprehensive Standards Information submitted by COB (3.5.4)
- 31 Comprehensive Standards Information submitted by COB (3.5.1)

June 2014

- 2-30 SACS Leadership Core Team will work on finalizing reports submitted to date

July 2014

- 1-31 SACS Leadership Core Team will work on finalizing reports submitted to date

August 2014

1-29 SACS Leadership Core Team will work on finalizing reports submitted to date

September 2014

10 Compliance Certification due to SACS

October 2014

November 2014

4-7 Review by Off-Site Peer Review Committee

14 Core Requirement Information submitted by COB (2.12, 3.3.2 – QEP)

25 Comprehensive Standard Information submitted by COB 3.3.2

December 2014

6-9 SACS Annual Meeting, Nashville

January 2015

February 2015 – April 2015

SACS On-Site Peer Review Committee Visit

May 2015

June 2015

July 2015

August 2015

September 2015

October 2015

November 2015

December 2015

SACS Annual Meeting

7 Reaffirmation Results