

## **Time Line for SACS Reaffirmation Process**

### **December 2012**

- 5 Initial QEP Committee Meeting  
QEP Stage I – Basic Ideas for a QEP submitted through March 1

### **January 2013**

- QEP Stage I – Basic Ideas for a QEP submitted through March 1
- Meeting with SACS Leadership Team
- Review Responsibilities for Responses
- Review Principles and Resource Manual
- Begin Development of online web page for Reaffirmation
- Begin preparation of information for Compliance Certification Report

### **February 2013**

- 1 Changes to Responsibilities for Responses returned by today  
QEP Stage I – Basic Ideas for a QEP submitted through March 1
- 15 Core Requirements Information submitted by COB (2.1 – 2.7.2, 3.4.1)
- 17-19 TAMU Assessment Conference

### **March 2013**

- 1 SACS Leadership Team Update Meeting  
QEP Stage I – Basic Ideas for a QEP submitted through March 1  
QEP Stage II – QEP Basic Ideas classified through April 30
- 8 Core Requirement Information submitted by COB (2.7.4)

### **April 2013**

- QEP Stage II – QEP Basic Ideas classified through April 30
- 5 SACS Leadership Team Update Meeting  
Core Requirement Information submitted by COB (2.9)

### **May 2013**

- 1 QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- 3 Comprehensive Standards Information submitted by COB (3.1.1, 3.2.1, 3.2.2.1, 3.2.3, 3.2.4, 3.2.5, 3.2.6)
- 31 Comprehensive Standards Information submitted by COB (3.5.2, 3.6.1, 3.6.2, 3.6.3, 3.6.4)  
2014 Core Curriculum to TAMUS
- 31 SACS Leadership Team Update Meeting

### **June 2013**

- QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- SACS Leadership Team will work on finalizing Compliance Certification Report
- 3 SACS Leadership Team Orientation in Atlanta – 5 Members specified by SACS
- 14 SACS Leadership Team Update Meeting
- 28 SACS Leadership Team Update Meeting
- Comprehensive Standards Information submitted by COB (3.2.7, 3.2.8, 3.2.9, 3.2.10)

### **July 2013**

- QEP Stage III – Narrow options; identify components and methods of assessment through August 30
- 1-26 SACS Leadership Core Team will work on finalizing reports submitted to date
- 19 Comprehensive Standards Information submitted by COB (3.2.11, 3.2.12, 3.2.13, 3.2.14)
- 26 SACS Leadership Team Update Meeting

### **August 2013**

- QEP Stage III – Narrow options; identify components and methods of assessment through August 30

### **September 2013**

- 2 2014 Core Curriculum to THECB
- 2-30 SACS Leadership Core Team will work on finalizing reports submitted to date
- 6 Core Requirement Information submitted by COB (2.7.3)
- 20 Comprehensive Standards Information submitted by COB (3.2.2.2, 3.2.2.3)

### **October 2013**

- 1-31 SACS Leadership Core Team will work on finalizing reports submitted to date
- 7 WEAVE Affirm tool update for Executive Committee
- 11 WEAVE Affirm tool update for SACS Leadership Committee

### **November 2013**

- 4-29 SACS Leadership Core Team will work on finalizing reports submitted to date
- 15 Comprehensive Standards Information submitted by COB (3.5.3, 3.5.4; 3.7.1- Fall 2013)
- Core Requirement Information submitted by COB (2.8)

### **December 2013**

- 7-10 SACS Annual Meeting, Atlanta

### **January 2014**

- Core Requirements Information final review

## **February 2014**

- Core Requirements Information final review (except 2.11.1, 2.11.2)
- 7 Comprehensive Standards Information submitted COB (3.5.1, 3.9.1, 3.9.2, 3.9.3)
- 14 Comprehensive Standards Information submitted by COB (3.12.1, 3.13.1, 3.14.1, 4.1, 4.2, 4.3, 4.4, 4.5, 4.6, 4.7, 4.8.1, 4.8.2, 4.8.3, 4.9)

## **March 2014**

- 3 2014 Core Curriculum available on THECB Texas Core Curriculum Webcenter
- 7 Comprehensive Standards Information submitted by COB (3.4.9, 3.4.10, 3.4.11, 3.4.12, 3.8.1, 3.8.2, 3.8.3)

## **April 2014**

- 4 Comprehensive Standards Information submitted by COB (3.7.1- Spring 2014)  
Comprehensive Standards Information submitted by COB (3.3.1, 3.3.1.1, 3.3.1.2, 3.3.1.3, 3.3.1.4, 3.3.1.5, 3.4.2, 3.4.3, 3.4.4, 3.4.5, 3.4.6, 3.4.7, 3.4.8)
- 11 Comprehensive Standards Information submitted by COB (3.7.1, 3.7.2, 3.7.3, 3.7.4, 3.7.5)  
Core Requirements Information submitted by COB (2.8)
- 17 Core Requirements Information submitted by COB (2.11.1, 2.11.2)  
Comprehensive Standards Information submitted by COB (3.10.1, 3.10.2, 3.10.3, 3.10.4, 3.11.1, 3.11.2, 3.11.3)
- 25 Core Requirement 2.7.3 assessment information submitted by COB  
All reports finalized

## **May 2014**

- 1-30 SACS Leadership Core Team will work on finalizing reports submitted to date
- 25 Comprehensive Standards Information submitted by COB (3.5.4)

## **June 2014**

- 2-30 SACS Leadership Core Team will work on finalizing reports submitted to date

## **July 2014**

- 1-31 SACS Leadership Core Team will work on finalizing reports submitted to date

## **August 2014**

- 1-29 SACS Leadership Core Team will work on finalizing reports submitted to date

## **September 2014**

- 10 Compliance Certification due to SACS

**October 2014**

**November 2014**

- 4-7 Review by Off-Site Peer Review Committee
- 14 Core Requirement Information submitted by COB (2.12, 3.3.2 – QEP)
- 25 Comprehensive Standard Information submitted by COB 3.3.2

**December 2014**

- 6-9 SACS Annual Meeting, Nashville

**January 2015**

**March 2015**

- 10-12 SACS On-Site Peer Review Committee Visit

**May 2015**

**June 2015**

**July 2015**

**August 2015**

**September 2015**

**October 2015**

**November 2015**

**December 2015**

- SACS Annual Meeting
- 7 Reaffirmation Results

10/7/13