

**TIME LINE FOR ASSESSMENT IMPLEMENTATION PLAN**

<b>EDUCATIONAL PROGRAMS</b>	<b>September 2002</b>	<b>January 2003</b>	<b>May/June 2003</b>	<b>Aug/Sept 2003</b>	<b>Aug/Sept 2004</b>
<b>MAJORS</b>					
Identify Outcomes for <u>all</u> Educational Programs	By August 23 <sup>rd</sup> (Convocation)				
Identify Means of Assessment	XXXXXXXXXX	By November 8th			
Doing Means of Assessment	XXXXXXXXXX	XXXXXXXXXX	(Pilot) Internal Review by Assessment Committee	80% of all programs should have assessment in place.	All programs should have comprehensive assessment.
Using Results	XXXXXXXXXX	XXXXXXXXXX	XXXXXXXXXX	First full assessment cycle; Assess data and implement results.	Second full assessment cycle; Assess data and implement results.
<b>GENERAL EDUCATION</b>					
Identify Outcomes	By August 23 <sup>rd</sup> (Convocation)				
Identify Means of Assessment	XXXXXXXXXX	By November 8th			
Doing Means of Assessment	XXXXXXXXXX	XXXXXXXXXX	(Pilot) Internal Review by Assessment Committee	80% of all programs should have assessment in place.	All programs should have comprehensive assessment.
Using Results	XXXXXXXXXX	XXXXXXXXXX	XXXXXXXXXX	First full assessment cycle; Assess data and implement results.	Second full assessment cycle; Assess data and implement results.

<b>(AES) UNITS</b>	<b>September 2002</b>	<b>January 2003</b>	<b>May/June 2003</b>	<b>Aug/Sept 2003</b>	<b>Aug/Sept 2004</b>
Identify Objectives	Begin FY 2002-2003 assessment cycle	XXXXXXXXXX	XXXXXXXXXX	Begin FY 2003-2004 assessment cycle.	XXXXXXXXXX
Identify Means of Assessment	(same as above)	XXXXXXXXXX	XXXXXXXXXX	(same as above)	XXXXXXXXXX
Doing Means of Assessment	(same as above)	XXXXXXXXXX	XXXXXXXXXX	(same as above)	XXXXXXXXXX
Using Results	XXXXXXXXXX	XXXXXXXXXX	XXXXXXXXXX	Submit report for FY 2002-2003	Submit report for FY 2003-2204

**Administrative and Educational Support (AES) Units:**

Need to prepare documentation and submit assessment report using the Assessment Report Book (ARB) Format covering FY 2001-2002 by August 21, 2002.